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NASA is in the planning and investigation process of developing innovative paths for human space exploration 
that strengthen the capability to extend human and robotic presence beyond low Earth orbit and throughout the solar 
system. NASA is establishing the foundations to enable humans to safely reach multiple potential destinations, 
including the Moon, asteroids, Lagrange points, and Mars and its environs through technology and capability 
development. To achieve access to these destinations within a reasonable flight time will require the use of high 
performance cryogenic propulsion systems. Therefore NASA is examining mission concepts for a Cryogenic 
Propellant Storage and Transfer (CPST) Flight Demonstration which will test and validate key capabilities and 
technologies required for future exploration elements such as large cryogenic propulsion stages and propellant 
depots. The CPST project will perform key ground testing in fiscal year 2012 and execute project formulation and 
implementation leading to a flight demonstration in 2017. 
 
MISSION NEED 
According to a recent United States National Re-
search Council report, “Success in executing future 
NASA space missions will depend on advanced tech-
nology developments that should already be under-
way.”1 The development of cryogenic propellant storage 
and transfer technologies has been on-going for more 
than 50 years. Numerous ground based testing programs 
in support of proposed flight demonstrations have 
occurred since the 1960s including the Solar Thermal 
Upper Stage Technology Demonstrator (STUSTD), 
Cryogenic Fluid Management Flight Experiment 
(CFMFE), Cryogenic Orbital Testbed (CRYOTE), 
Cryogenic Storage and Transfer Flagship Demonstra-
tion (CRYOSTAT), and the Cryogenic On-Orbit Liquid 
Depot Storage and Transfer Experiment (COLD-SAT). 
In addition to these multiple ground-based programs, 
cryogenic propellants, liquid hydrogen (LH2) and liquid 
oxygen (LO2) were flown on the SIV-B stage for 
translunar injection during the Apollo program and have 
been in use on the upper stages of expendable launch 
vehicles since the 1960s due to the propulsion perfor-
mance advantage they provide. Still, the state of the art 
for storage of cryogenic propellants on-orbit is only 
9 hours with boil-off rates on the order of 30 percent per 
day. There is currently no demonstrated capability to 
store cryogenic fluids in space for more than these few 
hours, to gauge cryogenic propellant quantities accu-
rately in a microgravity environment and to guarantee 
gas-free liquid cryogens transfer from a storage tank 
without first settling the cryogens over the tank outlet.  
In September 2011 NASA announced plans to devel-
op a heavy lift launch vehicle, the Space Launch System 
(SLS). The Cryogenic Propulsion Stage (CPS) of the SLS 
is planning on using LO2 and LH2 as the propulsion 
system propellants. In addition, Agency mission architec-
ture studies include consideration of options for propel-
lant resupply, either via tankers or in-space propellant 
depots. These mission elements have dictated the need for 
an advanced development program within NASA to 
mature the necessary cryogenic fluid management 
technologies required for in-space mission operations and 
provide a capability not currently available. These include 
the long duration storage of cryogenic fluids (both active 
and passive thermal control and microgravity tank 
pressure control), tank-to-tank transfer of cryogens, and 
unsettled propellant mass gauging. An in-space flight 
demonstration of necessary technologies is critical to 
https://ntrs.nasa.gov/search.jsp?R=20120016460 2019-08-30T22:59:54+00:00Z
63rd International Astronautical Congress 2012, Naples, Italy. Copyright ©2012 by the International Astronautical Federation. All rights reserved. 
One or more authors of this work are employees of the government of the Unites States, which may preclude the work from being subject to 
copyright in Unites States, in which event no copyright is asserted in that country. 
IAC-12, D3, 3, 2, x14163 Page 2 of 8 
providing the final steps of development for in-space 
cryogenic propulsion systems such as the CPS, would 
bridge current technology gaps, and provide a long-
duration cryogenic propulsion system capability.  
 
PROJECT OVERVIEW 
The Cryogenic Propellant Storage and Transfer (CPST) 
Technology Demonstration Mission (TDM) Project was 
formed in fiscal year (FY) 2011 as a directed mission from 
the NASA Office of Chief Technologist’s Technology 
Demonstration Mission Program Office to test and validate 
key cryogenic capabilities and technologies required for 
future exploration elements. The project was assigned to 
the NASA Glenn Research Center (GRC) in Cleveland, 
Ohio, USA. The overall responsibility for project man-
agement and both the engineering and technology devel-
opment elements are managed and planned at GRC. The 
organization leverages the strengths and partnerships built 
over time with other NASA centers to bring the highest 
performing and most technically capable team to support 
the project. The primary partner center is the NASA 
Marshall Spaceflight Center (MSFC) serving as a supplier 
of engineering, technology and test facilities. Other centers 
contributing to the project are the NASA Goddard Space-
flight Center (GSFC) and the Kennedy Space Center 
(KSC) An organizational chart is shown in Fig. 1. 
The CPST Project is comprised of three interdependent 
efforts: technology maturation, performance modeling, and 
the flight demonstration. The current baseline flight 
demonstration mission plan is to develop, launch and 
operate a free flying satellite in low Earth orbit to demon-
strate and mature CFM technologies. The design concept 
involves launch aboard a small or medium class launch 
vehicle that delivers the CPST payload to a circular orbit of 
sufficient altitude to reduce atmospheric drag to acceptable 
levels minimizing reboost requirements over the desired 
mission duration. The spacecraft will likely fly in a solar-
inertial attitude with the aft end of the spacecraft pointed 
toward the Sun to reduce solar heating of cryogenic tanks 
and cold structure. The mission would conclude with re-
entry of the CPST payload in compliance with NASA’s 
policies for control of orbital debris. 
The CFM technologies included in the planned 
flight demonstration mission are passive and active 
cryogenic propellant storage, tank thermal and pressure 
control, liquid acquisition, and various types of mass 
gauging. The baseline approach is for the CFM payload 
to be integrated with a spacecraft bus, which will 
provide attitude control, communication, and propulsion 
functions for the integrated unit. The mission duration is 
currently estimated to be 6 months, which is based upon 
the time needed to complete the CFM subsystem and 
 
 
 
Fig. 1: Project Organization 
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spacecraft checkout, active and passive storage demon-
stration, and several transfer cycles at both unsettled and 
settled conditions. After the mission is complete, data 
will be analyzed, and a final mission report will be 
completed for project closeout.  
While a baseline has not yet been finalized, the pro-
ject has five primary requirements to meet: demonstra-
tion of propellant storage; validating techniques for 
thermal conditioning of cryogens; demonstration of 
propellant transfer via the delivery of gas-free propel-
lants; obtaining critical performance data for LO2 and 
LH2 necessary for critical scaling issues; and providing 
the development of performance models necessary for 
designing full-scale long duration cryogenic propellant 
space systems.  
In 2011, the CPST TDM Project conducted Mission 
Concept Studies, utilizing four industry awardees of 
Broad Agency Announcement (BAA) opportunities: 
Analytical Mechanics Associates Inc., Ball Aerospace 
& Technologies Corporation, The Boeing Company, 
and Lockheed Martin. These four aerospace companies 
and United Launch Alliance (via a no-cost Space Act 
Agreement) submitted mission concept studies for the 
project. These concepts are being utilized by the 
government as part of a synthesis activity focused on 
validating the flight demonstration requirements can be 
implemented within the project cost and schedule 
constraints. The basic elements of the Government Point 
of Departure concept and a summary of the Industry 
Mission Concept Studies are discussed in the “System 
Architecture” section of this paper. 
 
GROUND DEVELOPMENT 
The technology maturation plan for the CPST TDM 
project was developed as a three-pronged approach 
which involves performing CFM ground technology 
development tests, conducting studies, and developing 
and utilizing a variety of analytical tools. The combina-
tion of these activities will achieve a Technology 
Readiness Level (TRL) of 5 (defined as component 
and/or breadboard validation in a relevant environment) 
for selected storage, transfer, liquid supply, and instru-
mentation technologies which will be included on the 
flight mission payload. The execution of this plan has 
been underway over the course of the last 16 months 
and is scheduled to be completed by December 2012.  
The project team conducted an assessment of several 
CFM sub-elements and components currently at a TRL 
4, and selected technologies to be included on the CPST 
payload from a broad suite of options and down selected 
the technologies to be included on the CPST payload. 
Factors considered as part of the assessment included 
needs, goals, and objectives for the CPST project;  
cost and schedule constraints; input from potential 
technology users; subject matter expert and engineering 
assessments of technology maturity; and government 
and industry mission concept studies. In their decision 
making process, the team also determined whether the 
various technologies enabled future architectures or 
simply enhanced them. Out of this process, 12 technol-
ogies were chosen to be demonstrated during the CPST 
TDM mission, are highlighted in blue in Table I.2  
The technologies chosen to prove out long duration 
storage are in the areas of passive and active thermal 
control and microgravity pressure control. Multilayer 
Insulation (MLI) and a foam substrate will be applied to 
the propellant storage tank in order to assist in tempera-
ture control and uniformity. The MLI will reduce the 
rate of radiation heat transfer in space and the foam 
substrate will serve the purpose of reducing the rate of 
convection heat transfer during ground hold. Low 
conductivity struts will provide structural support of the 
tank and also reduce the conductive heat leak into the 
storage tank. On the active thermal control system, a 
tube-on-shield broad area cooling (BAC) approach 
along with a 90 K cryocooler will circulate cold gas to 
provide active “refrigeration”. For microgravity pres-
sure control, a thermodynamic vent system and a fluid 
mixer will be included inside of the storage tank to help 
prevent stratification and enable efficient venting 
without propulsive settling thrust. Technologies related 
to liquid transfer are microgravity transfer line and 
receiver tank chilldown, liquid acquisition device, and 
no-vent fill of the receiver tank. In addition to a suite of 
pressure and temperature sensors, instrumentation on 
the payload will include advanced wet/dry point sensors 
for settled mass gauging and radio frequency unsettled 
mass gauging, which will be government developed and 
provided.  
To mature the technologies highlighted in Table I to 
TRL 5, additional technology maturation testing was 
determined to be required. These activities included an 
LH2 Active Cooling Test, a Composite Strut Thermal 
Performance in LH2 Test, a MLI/BAC Shield Structural 
Integrity Test, a thick MLI Penetration Heat Leak Study, 
and a Liquid Acquisition Device (LAD) Outflow and 
Line Chill Down test. The LH2 Active Cooling Thermal 
Test will provide a demonstration of a flight representa-
tive active thermal control system for reduced boil-off 
(RBO) storage of LH2 for extended duration in a simulat-
ed space thermal vacuum environment.3 This integrated 
test of the BAC shield, cryocooler, and radiator is 
necessary to reach TRL 5. The MLI/BAC Structural 
Integrity Test will assess the structural performance of an 
MLI/BAC shield assembly subjected to representative 
launch acoustic and vibration loads. MLI has flown on 
multiple small scale dewars, however, extending  
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Table I: CFM Technologies and Associated TRLs 
CFM Technologies TRL 
(LH2)/(LO2) Category Subset Specific 
Long Duration 
Propellant 
Storage 
Passive Thermal Control 
Tank Multilayer Insulation (MLI) With Foam Substrate (4/6)/(4/6) 
Low Conductivity Structure/Strut (4/6)/(4/6) 
Vapor Cooled Shields (5/9)/(N/A) 
Para to Ortho Conversions (5)/(N/A) 
Densified Propellants (4/5)/(5) 
Sacrificial Structures (4)/(4) 
Solar Shield (4)/(4) 
Active Thermal Control 
Cryocooler Development (20 K/90 K) (2)/(6) 
Cryocooler Integrated BAC Shield—Tube-on-Shield (4)/(N/A) 
BAC Shield—Tube-on-Tank (3)/(4) 
Microgravity Pressure Control TVS (5)/(5) Fluid Mixer (5)/(5) 
Liquid Transfer Settled/Unsettled 
Microgravity Transfer Line Chill Down (4)/(4) 
Microgravity Receiver Line Chill Down (5)/(5) 
Pressurization Systems (5)/(5) 
Two-Phase Fluid Tolerant Transfer Pumps (3)/(3) 
Automated Fluid Couplings (4)/(4) 
Liquid Supply 
Unsettled Liquid Acquisition 
Devices 
Bubble Point Pressure (BPP) Measurement (4/5)/(5) 
LAD Outflow (4)/(5) 
Propellant Positioning Using 
External Forces 
Spacecraft Spin (3)/(3) 
Magnetic Positioning (2)/(2) 
Autogenous Pressurization Heat source, heat exchanger, control logic (3)/(3) 
Instrumentation 
Mass Gauging Settled Mass Gauging: CryoTracker (5)/(5) Unsettled Mass Gauging: RF Gauging (5)/(5) 
Automated Leak Detection Vacuum compatible distributed sensors (5)/(5) 
Two-Phase Mass Flow Meters  (3)/(3) 
Fluid Handling Slosh Control Baffles (9)/(9) Vanes  (6)/(6) 
 Technologies selected for flight demonstration  
 
 
 
 
technology to very large systems has only been done 
analytically with limited supporting ground test work. 
The MLI Penetration Heat Leak Study measured MLI 
thermal performance degradation due to tank structural 
supports penetrating the MLI, and compared some novel 
penetration close-out approaches with classical solu-
tions for minimizing the degradation to the MLI thermal 
performance. The LH2 LAD Outflow and Line Chill 
Down test was recently completed at the GRC’s Small 
Multipurpose Research Facility ((SMIRF) see Fig. 2). 
This test quantified LH2 screen channel (gallery) LAD 
stability due to transfer line chill-down transient 
dynamic pressure perturbations during liquid outflow. 
Through testing a screen channel LAD flowing LH2 in a 
1-g environment, it was possible to show differences in 
LADs break-down during flowing conditions versus 
previous standard static bubble point testing. In addi-
tion, testing to optimize line chill-down operations, 
which included visualization of the two-phase flow, was 
successfully conducted, which will support development 
of the flight system.  
Two additional ground test activities are planned. 
The first is a LO2 zero boil-off demonstration. This test 
will be similar to the LH2 Reduced Boil-off test except 
that the cold gas circulation tubing will be attached 
directly to the LO2 tank to intercept environmental heat 
from entering the tank. For the second test, an Integrat-
ed System Ground Test Article will be constructed and 
tested under thermal vacuum conditions to demonstrate 
flight-scale system operation and interactions, identify 
design and control issues, and to provide input for early 
demonstration payload software development. 
In addition to the ground testing, a variety of analyt-
ical activities are underway. An active thermal control 
study and a Thick MLI study are being completed as 
part of the technology maturation plan. The Active 
Thermal Control Scaling Study will show the relevance 
of active thermal control flight data to a full scale CPS 
or depot application. And the Thick MLI Study will 
review extensibility by looking at the optimum ap-
proach for the attachment of 40 to 80 layers MLI to very 
large tanks. To ensure the results of the demonstration 
can be applied to future in-space cryogenic systems, a 
comprehensive suite of analytical tools is being devel-
oped and ultimately validated by the flight results. 
These tools range from component models (MLI Ascent 
Venting/Heating, a Generalized Fluid System Simula-
tion Program for propellant loading with tank and 
transfer line chill down, a No Vent Fill Transfer Model) 
to integrated cryogenic system thermal and sizing  
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Fig. 2: Cryogenic Testing in Small Multi-Purpose Research Facility (SMIRF). Test personnel 
lower test tank hardware into the SMiRF vacuum chamber in preparation for test operations. 
The SMiRF is a low-cost, medium-scale screening facility simulating space and launch envi-
ronments for propulsion concepts and component testing with LH2, methane, and LO2. Testing 
includes reduced boil off storage, efficient transfer, and accurate quantity gauging of cryogens 
in support of the Cryogenic Propellant Storage and Transfer Technology Demonstration Mis-
sion (CPST-TDM).4 
 
analysis (CryoSIM and TankSIM),5 A more detailed 
computational fluid dynamics (CFD) capability is also 
being developed and validated by the CPST TDM. 
The carefully selected group of components and well 
thought-out plan to develop technologies to an appropri-
ate level of readiness is a key step in accomplishing the 
objective of flying an in-space experiment, leading to a 
new capability in space exploration. 
 
SYSTEM ARCHITECTURE  
AND MISSION CONCEPTS 
The generic system architecture for the CPST flight 
demonstration features a launch element, an orbital 
element, a communications element, and a mission and 
technology operations element. The orbital element 
consists of the cryogenic fluid system technology 
demonstration payload and the spacecraft bus functionali-
ty. The launch element delivers the orbital element to 
space. The communications element provides the 
command and data link between the orbital element and 
the mission and technology operations element. The 
mission and technology operations element is responsible 
for the planning and performance of the technology 
operations along with the on-going engineering house-
keeping associated with operating a spacecraft in orbit 
over the duration of the mission. All of the NASA and 
Industry Mission Concepts incorporated these basic 
architectural elements. 
NASA conducted an internal conceptual design 
study from March to October 2011 with the objective of 
defining a preliminary design concept to enable initial 
assessments of mission viability and to enable early 
project formulation activities. The point-of-departure 
(POD) study focused on lowering overall costs and 
shortening schedules while fully addressing CPST’s 
stated needs, goals, and objectives.  
The POD study targeted two primary mission goals: 
(1) demonstrating long-duration in-space storage of 
cryogenic propellants and (2) demonstrating in-space 
transfer of cryogenic propellants. The study also 
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focused heavily on reducing development risks for 
eventual human-rated and robotic missions involving 
long-term storage of subcritical cryogenic liquids; 
therefore extensibility of selected concepts and technol-
ogies to future missions was a key consideration.  
To meet cost constraints, the POD study opted for a 
single cryogenic fluid. Based on industry input and 
internal NASA assessments, the study team opted for 
LH2 (rather than oxygen or methane) as the more chal-
lenging fluid and the fluid that would yield more useful 
data for correlating analytical models. The POD concept 
features a large LH2 storage tank, a smaller LH2 receiver 
tank for demonstrating tank-to-tank transfer, an instru-
mented transfer line, and a helium pressurization system. 
The LH2 storage tank features both active and passive 
cryogenic fluid elements, including a cryocooler with 
tube-on-shield heat collection, a thermodynamic vent 
system, mixing pumps, multilayer insulation, foam 
insulation to mitigate pre-launch and ascent heating, and 
low-conductivity structures to reduce heat leak into the 
tanks. Liquid acquisition devices within each tank would 
demonstrate liquid acquisition technologies (e.g., screens, 
vanes) with LH2 in microgravity. Finally, the POD 
concept also features a prototype gauging system for 
accurately and reliably measuring LH2 levels inside the 
tanks under both settled and unsettled conditions.6 
After evaluating integrated and separated bus func-
tions, the team selected an architecture that includes a 
separate spacecraft bus and cryogenic payload. This 
architecture allows separation of conventional storable 
propellants and heaters on the bus from the cryogenic 
tanks and cold structures on the CFS payload and allows 
for parallel development of bus and payload elements 
resulting in a shorter schedule. 
Finally, the POD study also evaluated the impact of 
potential funding reductions, prioritizing mission 
objectives and evaluating the impact of potential 
descope options in terms of cost savings, technology 
infusion potential for future missions, and programmatic 
risks for the CPST mission itself. 
In preparing for the CPST Mission Concept Review, 
industry was solicited to provide Mission Concept Studies 
via a BAA. The primary purpose of these studies was to 
explore the trade space of alternative mission concepts 
from other than the government perspective. The key 
study elements were to assess the mission justification and 
mission goals and objectives, identify CFM technologies 
and any technology maturation activities required to 
mature the proposed technologies for incorporation into 
the flight mission, define a mission concept balancing the 
technology objectives with cost and schedule constraints, 
provide a detailed analysis of the flight system, formulate 
a mission cost estimate and schedule, provide information 
on potential government and industry partnerships for the 
project formulation and implementation, and identify 
major risks to mission success. 
The BAA requested mission concepts developed with a 
target cost of $200M, with an upper bound of $300M if 
sufficient additional value could be demonstrated. The 
development time for the mission was to be 36 months 
from authority to proceed (ATP), with up to 12 months of 
technology maturation activities prior to ATP. The specific 
capabilities sought included systems to provide zero boil-
off storage of LO2 and LH2, zero-g mass gauging of 
cryogenic fluids, and methods to transfer cryogenic fluids 
in microgravity. The studies also had to show extensibility 
of the demonstrated capabilities to future space exploration 
applications such as cryogenic propulsion stages. In 
addition to the basic mission goals and objectives, the 
study participants were asked to cover cryogenic propellant 
acquisition, cryogenic fluid transfer, cryogenic fluid mass 
gauging, instrumentation, and tank pressurization methods. 
The five studies responding to the BAA concentrated 
on the flight mission cost challenge. With the mission 
being defined as deployed in low earth orbit, two of the 
large cost drivers for any concept are the launch costs and 
the spacecraft bus functions (e.g., Command & Data 
Handling, Attitude and Reaction Control, and Power). A 
third cost driver that factored into the trade studies was the 
ground loading configuration. The launch costs were 
attacked in two fashions, either focusing on a dedicated 
launch on a small low cost launch vehicle or a ride-share 
(or dual manifest) configuration. The ride share configura-
tions could be larger, taking advantage of the larger 
payload volumes permissible on a large launch vehicle 
while not incurring the higher costs associated with a 
dedicated launch on those vehicles. The spacecraft bus 
functionality was implemented either by: 1) a similar 
architecture to that adopted for the POD with a payload 
and a separate spacecraft bus or 2) in an attempt to 
generate additional value by expanding the technology 
base for future systems by utilizing the cryogenic fluid(s) 
into the reaction control system. All of the studies identi-
fied a ground loading system relying on umbilical connec-
tions for loading the cryogens during the launch 
countdown as a significant cost and schedule challenge. In 
response to this challenge, approaches that included 
vacuum jacketed tanks that could allow the experiment 
tanks to be loaded remotely or facilitate tanking without 
launch umbilicals, and propellant scavenging from a 
launch vehicle upper stage once orbit is achieved were 
developed.  
Overall the technologies selected to be demonstrated 
were similar to technologies selected for the POD. Howev-
er the experiment configurations varied significantly 
between the different concepts. Most concepts incorpo-
rated both LH2 and LO2 into the cryogenic fluid system 
however the fluid inventories varied over a wide range. At 
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least one concept took a similar approach to the POD, 
settling on hydrogen as the primary fluid of interest and 
eliminating oxygen due to cost. As with the POD, thermal 
control was implemented using a combination of active 
and passive systems. Pressurization methods included both 
helium and high pressure hydrogen and oxygen. Several 
innovative methods for controlling tank stratification and 
liquid acquisition were also identified.  
All of the contractors validated the needs, goals, and 
objectives of the CPST TDM while providing individual 
mission concepts that took different approaches to 
satisfying them, significantly enriching the analysis of 
alternatives and expanding the trade space for the mission 
implementation going forward. All of these concepts 
were utilized to demonstrate that viable mission concepts 
existed within the cost and schedule constraints identi-
fied, allowing the CPST TDM project to successfully 
complete the Mission Concept Review in April of 2012.  
 
NEXT STEPS 
Since its inception, the CPST Project has been fo-
cused on moving towards a launch date as soon as 
possible to support NASA’s long term exploration 
through enabling in-space cryogenic propellant depots, 
orbital loiter of cryogenic propulsion stages in-orbit for 
extended periods and storage of cryogens for fuel cell 
feeding to maintain electrical power aboard exploration 
vehicles. In order to meet the earliest possible schedule 
and to maintain proper controls and technical rigor, the 
CPST Project has been closely aligned with and 
following NASA’s program management, project 
management and technical guidelines. 
Per NASA guidelines, the project will step through a 
series of technical and programmatic reviews followed by 
Key Decision Points (KDP). The project has completed 
its Mission Concept Review (MCR) and its KDP-A. The 
next major project milestone is completion of Acquisition 
Strategy planning. Following that, the project will 
proceed through the final phases of the formulation stage 
with a System Requirements Review scheduled for the 
last quarter of 2012. Project preliminary and critical 
design reviews are to take place in 2015. A launch date is 
tentatively slated for December 2016.  
The top level project schedule is shown in Fig. 3. 
 
 
 
Fig. 3: Notional CPST TDM Project Schedule 
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CONCLUSION 
Cryogenic propellant storage and transfer technolo-
gies are at a tipping point. A small amount of additional 
investment will provide the capability to store and 
transfer cryogenic propellants in space for long dura-
tions.1 This exploration-specific TDM project will, for 
the first time, demonstrate the capability of storing 
cryogenic propellants in-space for an extended period of 
time. A demonstration mission would serve to advance 
these systems to enable their practical use on long 
duration space missions by demonstrating the ability to 
store cryogenic propellants in a manner that maximizes 
their availability, transfer conditioned cryogenic 
propellant to an engine or tank, and accurately monitor 
and gauge cryogenic propellants in microgravity. The 
technologies developed and matured during the execu-
tion of this mission could then be infused into future in-
space and planetary applications including in-situ 
resource utilization systems, tankers, landers, ascent 
vehicles, nuclear thermal systems, and a cryogenic 
propulsion launch vehicle stage. This will ultimately 
advance the state-of-the-art of a system critical to the 
advancement of space exploration and provide a space 
exploration capability that is not currently available.  
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